

**School: Mountain View**

**Year:**

2008-2009

**SMART GOAL: 1**

Mountain View staff will implement three units of the Investigations Math program as phase one of the three-year implementation of this new curriculum.

Strategic Goal Correlate:

1, 2, 5, 10

Action Step: # 1

Staff will participate in school based professional development opportunities as they implement the new curriculum.

A. Begin Date:

September  
2008

Anticipated Completion Date:

April  
2009

Actual Completion Date:

B. Measurement Method(s)

C. Monitoring Dates/Timelines

1.

Staff will participate in all professional development provided by the Pearson Learning, publisher of the Investigations Math program.

September 2008 – October 2008

2.

Staff will turn in teacher work samples, student work samples and staff evaluation forms from periodic training with HEC consultant, Mary Beth O'Connor.

September 2008 – March 2009

3.

Mountain View staff and Mapleshade staff will turn in meeting notes from grade level collaboration about unit implementation during curriculum meetings, staff meetings, professional development days and work during release time.

September 2008 – April 2009

D. Person/persons responsible for monitoring:

Principal, Director of Curriculum, Instruction and Assessment, Department Heads, grade level staff

E. Education Results – (data)

1.

2.

3.

**School: Mountain View**

**Year:**

**SMART GOAL: 1**

Mountain View staff will implement three units of the Investigations Math program as phase one of the three-year implementation of this new curriculum.

**Strategic Goal Correlate:**

1, 2, 5, 10

**Action Step: # 2**

The administration and teaching staff of Mountain View School will collaborate to create a method of evaluating the implementation process of phase one in grades 3 -5 to guide their implementation of phases two and three.

**A. Begin Date:**  **Anticipated Completion Date:**  **Actual Completion Date:**

**B. Measurement Method(s)**

**C. Monitoring Dates/Timelines**

1.
2.
3.

- 
- 
- 

**D. Person/persons responsible for monitoring:**

**E. Education Results – (data)**

1.
2.
3.

**School: Mountain View**

**Year:**

2008-2009

**SMART GOAL: 1**

Mountain View staff will implement three units of the Investigations Math program as phase one of the three-year implementation of this new curriculum.

Strategic Goal Correlate:

1, 2, 5, 10

Action Step: # 3

Mountain View Staff will teach the three units identified as phase one of the Investigations implementation process and evaluated the implementation process.

A. Begin Date:

October  
2008

Anticipated Completion Date:

May  
2009

Actual Completion Date:

B. Measurement Method(s)

C. Monitoring Dates/Timelines

1.

Principal will collect sample lesson plans and student work from all teachers during the implementation of all three units in each grade level.

October 2008 – March 2009

2.

Principal will conduct formal observations and informal walk-throughs, and collect a cross section of student work samples throughout each Investigations unit at each grade level.

September 2008 – May 2009

3.

Principal and teaching staff will administer the evaluation tool created in action step two to analyze phase one implementation and to guide the implementation of phases two and three of the Investigations curriculum.

January 2009 – May 2009

D. Person/persons responsible for monitoring:

Principal, Director of Curriculum, Instruction and Assessment, Department Heads, grade level staff.

E. Education Results – (data)

1.

2.

3.

**School: Mountain View**

**Year:**

2008 - 2009

**SMART GOAL: 2**

Mountain View staff will continue to investigate differentiating reading instruction through the Fountas and Pinnell Benchmark Assessment System and a Reader's Workshop model of instruction.

Strategic Goal Correlate:

1, 3, 5, 10

Action Step: # 1

H.E.C. consultant, Sanford Roth, will train a pilot team of Mountain View teachers from across the grade levels in the Benchmark Assessment System.

A.Begin Date:

September  
2008

Anticipated Completion Date:

May  
2009

Actual Completion Date:

**B. Measurement Method(s)**

**C. Monitoring Dates/Timelines**

1. The pilot team will participate in and evaluate a full day training program to administer and utilize the Benchmark Assessment System.

September 2008

2. The pilot team will turn in samples of teacher work and student testing done during the full day training session.

September 2008

3. The pilot team will turn in samples of student testing using the Benchmark Assessment System at least once per term for the rest of the school year.

September 2008 – May 2009

D.Person/persons responsible for monitoring:

Principal, Director of Curriculum, Instruction and Assessment, program pilot team

**E. Education Results – (data)**

1.

2.

3.

**School: Mountain View**

**Year:**

**SMART GOAL: 2**

Mountain View staff will continue to investigate differentiating reading instruction through the Fountas and Pinnell Benchmark Assessment System and a Reader's Workshop model of instruction.

**Strategic Goal Correlate:**

1, 3, 5, 10

**Action Step: # 2**

The pilot team will use the "train the trainer" model with the rest of the Mountain View staff on how to administer and utilize the Fountas and Pinnell Benchmark Assessment System.

**A. Begin Date:**  **Anticipated Completion Date:**  **Actual Completion Date:**

**B. Measurement Method(s)**

**C. Monitoring Dates/Timelines**

1.

2.

3.

**D. Person/persons responsible for monitoring:**

**E. Education Results – (data)**

1.

2.

3.

**School: Mountain View**

**Year:**

2008 - 2009

**SMART GOAL: 2**

Mountain View staff will continue to investigate differentiating reading instruction through the Fountas and Pinnell Benchmark Assessment System and a Reader's Workshop model of instruction.

**Strategic Goal Correlate:**

1, 3, 5, 10

**Action Step: # 3**

Mountain View staff will investigate a Reader's Workshop model for effective individualized reading instruction as a small pilot team, working with H.E.C. consultant Sanford Roth, and as a larger group with the other two elementary schools.

**A. Begin Date:**

September  
2008

**Anticipated Completion Date:**

May  
2009

**Actual Completion Date:**

**B. Measurement Method(s)**

**C. Monitoring Dates/Timelines**

1.

Pilot team will be trained by H.E.C. consultant Sanford Roth, in the steps and strategies of the Reader's Workshop model of an individualized reading program.

September 2008 – January 2009

2.

Pilot team will share knowledge, materials, steps and strategies of the Reader's Workshop model with the whole staff during professional development days, release time, staff meetings, grade level meetings and curriculum meetings.

September 2008 – May 2009

3.

Mountain View teachers and paraprofessional will join Mapleshade and Meadow Brook staff to participate in a full day workshop with H.E.C. consultant Sanford Roth, on the topics of the Reader's Workshop model and its use with the Fountas and Pinnell Assessment System.

April 2009

**D. Person/persons responsible for monitoring:**

Principal, curriculum coordinator, program pilot team, grade level staff

**E. Education Results – (data)**

1.

2.

3.

**School: Mountain View**

**Year:**

**SMART GOAL: 3**

Mountain View staff will increase their knowledge of strategies to work with "at-risk" students (non IEP or 504).

**Strategic Goal Correlate:**

1, 3, 5, 6, 10

**Action Step: # 1**

Mountain View staff will gather data of individual "at-risk" students to create a generic synopsis of areas in need of intervention.

**A. Begin Date:**  **Anticipated Completion Date:**  **Actual Completion Date:**

**B. Measurement Method(s)**

**C. Monitoring Dates/Timelines**

1.
2.
3.
4.

- 
- 
- 
- 

**D. Person/persons responsible for monitoring:**

**E. Education Results – (data)**

1.
2.
3.

**School: Mountain View**

**Year:**

**SMART GOAL: 3**

**Strategic Goal Correlate:**

**Action Step: # 2**

**A. Begin Date:**  **Anticipated Completion Date:**  **Actual Completion Date:**

**B. Measurement Method(s)**

**C. Monitoring Dates/Timelines**

1.
2.
3.

- 
- 
- 

**D. Person/persons responsible for monitoring:**

**E. Education Results – (data)**

1.
2.
3.